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Originator Phone

T. M. Wintczak 376-0902

Class of Change
q I-Signatories (Section 13.0) 9 11 -Project Manager C] III - Unit Manager

Change Title
Designation of Interim Milestones for 200-BP-1 OU RI/FS

Description/Justification of Change
In accordance with Section 11.1 of the Tri-Party Agreement, the interim milestones
supporting Milestone M-15 which have been established as a result of the approval of
the 200-BP-1 Operable Unit Work Plan are as follows:

M-15-02A - Submit draft Feasibility Study Phase 1 and 2 report to EPA and Ecology for
review - May 1993

M-15-02B - Submit draft Remedial Investigation Phase 2 report to EPA and Ecology for
review - April 1994

M-15-02C - Submit draft Feasibility Study Phase 3 report and proposed plan to EPA and
Ecology for review - March 1995

The remedial investigation/feasibility studies is an interati ve process and as such
the later phases are dependent to some degree on the findings of the initial phases.
Therefore, although dates for M-15-02B and M-15-02C have been established, they are
dependent on the results of the Remedial Investigation Phase 2 and Feasibility Studies
Phase 1 and 2.

Impact of Change

No impact, consistent with previously approved work plan.
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